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Project 3 Updates – Conversion Schedule Change

• Phase 1 Counties (shown in red) will now have 3 months to complete 

case conversion with the addition of April as a conversion month.

• Phase 2 Counties (shown in green) are still scheduled to go-live and 

begin SCCA case conversion on Wednesday, March 1, 2017 they will 

now have a 3 month conversion period with the addition of May as a 

conversion month.
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Project 3 Updates – Conversion Schedule Change

Original Schedule:

Phase Training Go-Live Conversion Months Last SCCRS 

Service Month

First NC FAST 

Service Month

Pilot October Nov. 14 November – March February March

1 Dec – Jan February February – April March April

2 Jan – Feb March March – May April May

New Revised Schedule:

Phase Training Go-Live Conversion Months Last SCCRS 

Service Month

First NC FAST 

Service Month

Pilot October Nov. 14 November – February January February

1 Dec – Jan February February – March February March

2 Jan – Feb March March – April March April
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• Pilot Counties (Buncombe, Durham, Orange and Lee) have nearly 

completed conversion, having done an outstanding job throughout the 

conversion process. 

• Many Phase 1 Counties were above 40% complete in just over two weeks of 

conversion:

• Burke

• Cleveland

• Franklin

• Gaston

• Montgomery

• Watauga

• Reminder – it is important that cases in SCCRS be marked with the “C”  

after the corresponding case is converted/entered into NC FAST. This allows 

us to track progress and ensure each case is accounted for. This should be 

done daily as cases are converted.

Project 3 Updates – Conversion
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• Keys to success:

• Management involvement and support

• Completing face sheets

• Using staff with NC FAST experience to key

• Ensuring the correct provider is being selected (not an unenrolled one)

• Providers being set up with correct rates and services

• Phase 2 Counties should be nearing the completion of training and will begin 

conversion on Wednesday, March 1. A Phase 2 kickoff call will be hosted on 

Monday February 27th to provide updates and reminders for go-live.

Project 3 Updates – Conversion   
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Project 3 Updates – Provider Setup Status
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As of 2/10/17:

It is imperative that Providers caring for subsidized children enroll through the 

Provider Portal and set up Direct Deposit through FIS Merchant Services as 

soon as possible or they will no longer be able to participate in the 

Subsidy program.

Phase 2 Counties will need to prepare to send 10 day termination notices to 

families that have children at providers that have not been, linked, enrolled or 

setup with direct deposit in mid-March.

Phase Total

Pilots 414 413 99% 400 97% 404 98% 396 96%

Phase 1 1645 1639 99% 1592 97% 1586 96% 1552 94%

Phase 2 2572 2504 97% 2341 91% 2369 92% 2265 88%

Out-of-state 21 20 95% 11 52% 4 19% 4 19%

Total 4652 4576 98% 4344 93% 4363 94% 4217 91%

Linking Enrollment Direct Deposit All Complete
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• Training information for Providers on how to accept vouchers, record 

attendance and submit rosters is available in the Provider Portal as well as 

in the Learning Gateway for county staff. 

• Please encourage all of your Providers to access the Provider Portal to 

review this material. This will also ensure they have access to the Portal and 

remember their credentials.

• NC FAST will not support cases strictly paid through Enhancement 

Payments (have to be subsidy eligible)

• Enhancements would have be paid to all children that meet specific 

criteria (admin letter #10-16)

Project 3 Updates – Provider Reminders
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• Please ensure your staff are thoroughly reviewing the Master Rates Report 

that shows the services and corresponding rates that Providers had in 

SCCRS as well as what they have entered in the Provider Portal.

• Rates that appear to be significantly different are highlighted in the report.

• If the information entered by the Provider needs to be corrected, this can be 

done by the LPA Provider Manager using the instructions in the following job 

aid: SCCA – Provider Manager: Managing Provider Service Rates

Project 3 Updates – Provider Reminders



9

NC legislation intent is that P4-Child Services be operational by the end of 2017. Full deployment to all counties 

is planned over 18 months through the end of 2018.

User Checkpoints provide the opportunity for Pilot and Group 1 (JAD participant) counties to have hands-on 

access to the system at multiple times during design and development. The first User Checkpoint was held the 

last two weeks in January with participants rating the system as “satisfactory” or “very satisfactory.” 

User Acceptance Testing allows extensive testing by county staff prior to each release.

Extended Pilot county and Group 1 deployments are planned (3 months each) to allow adequate time for 

application stability, user training, and process reviews.

Project 4 Updates
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• Joint application design (JAD) activities continue with input from 8 counties: Buncombe, 

Carteret, Catawba, Chatham, Cleveland, Orange, Richmond, Rowan, and the state DSS; 

added Pilot counties to participate in design and review activities.

• Development approach is to leverage Out of the Box (OOTB) functionality, incorporate NC-

specific policy and process changes, ensure ease of use, and integrate functionality across 

a state-wide system.

• Over 50 staff from 12 counties participated in the first User Checkpoint session in January; 

session provided participants with hands-on experience using the new system.

• Continuing to refine data conversion strategy; reviewing and refining options based on 

feedback from county stakeholders.

• Continued development of document management roadmap; exploring options for how to 

establish a statewide document management solution leveraging county investments to 

date.

• Holding monthly status meetings with State DSS leadership and Tri-chair committee; 

providing Project 4 briefings at state and regional director meetings.

• Communication: Enhancing content and materials posted on project collaboration site, the 

NC FAST Learning Gateway (ncfasttraining.nc.gov).

Project 4 Updates
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• Primary Computer
o Every social worker and supervisor will need a primary work computer

o Computer can be either a desktop, laptop, or hybrid (e.g., Microsoft Surface)

o Hardware requirements consistent with version of NC FAST currently in production

• Working Outside the DSS Office
o Option 1 – Mobile Tablet: Apple iPad Tablet computer – Access CPS/Investigator-specific 

functionality via an app

 User interface optimized to support field work, plus includes multimedia features

 Not intended to be used for all CPS worker’s job functions

 Supports connected/disconnected use – great for rural counties

 Supports Apple iOS only at this time

 Devices can be individually assigned or could be pooled and assigned on a check-in/check-out 

basis

 App not able to be used on a iPhone due to design of user interface

o Option 2 – Laptop/Hybrid: – Access NC FAST through internet browser

 This scenario is using the standard NC FAST system remotely, not a mobile app

 Requires an internet connection at all times when using NC FAST

 User interface in NC FAST is not optimized for use in client interactions

 May make sense for use at the courthouse and between home visits to complete paperwork 

without having to travel back to the office

 A mobile app that runs on the Microsoft Surface is not planned at this time

o Option 3 – No Computing Device:

 Use current process in the field; update data in NC FAST when back at the office

 No mobile hardware cost

Project 4 Computer Requirements
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Project 4 Computer Requirements
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 Windows 7 Pro

 Intel i5 Processor or greater

 8 Gb RAM

 160 Gb HD or greater

*Note: This suggested configuration is greater than what is required by the 

vendor. It is our intent to be ahead of the requirements rather than meeting 

them.

Bandwidth:

Please visit Fast Help for the bandwidth calculator.

*Note: The bandwidth calculator calculates how much bandwidth NC FAST will 

need. It does NOT take into consideration e-mail, document management, or 

other bandwidth used by end users.

Minimum Desktop System Requirements
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• Over 70 county staff from 30 counties are involved in these EAS work 

groups: SIS Clean-Up, Document Repository, Staffing, Conversion, 

Simplification, Mobility, Data Governance, and Security Roles.

• Over 60 staff from eight counties (Buncombe, Carteret, Catawba, 

Chatham, Cleveland, Richmond, Rowan, and Orange) are involved in the 

review of business system functions (BSFs) and design activities. Design 

activities now include Pilot counties (Franklin, Richmond, Rockingham, 

Sampson, and Guilford).

• Conducted 8 JADs, 30+ User Webinars, 5 User Demos, and sent 5 

customer satisfaction surveys to county participants (ongoing).

County Involvement
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Project 8 Timeline

NC FAST P8 Timeline

(through 3Q 2017)

Project Team / 

Role Name

16-Jul 16-Aug 16-Sep 16-Oct 16-Nov 16-Dec 17-Jan 17-Feb 17-Mar

Project 8  EBCI

Detailed Design

Development

Test Planning

Testing Execution

IT Interface Testing

Training

Deploy manual 

forms,

Deploy Central 

Print Forms, 

CSDW changes

Deploy Benefit 

History Revision 

screen, forms, 

recipient file 

changes 

Deploy  County 

Work Queues, 

forms, adding 

EBCI county 

location to admin 

screen

Deploy  changes 

to DOC interface

Deploy  changes 

to ACTS interface

Deploy

final system 

changes

• EBCI – NC FAST user training will begin February 13th. 

• System interface partner testing is in progress and will occur January – March 2017.  

• The EBCI implementation date is April 1, 2017.
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Project 8 (Eastern Band of Cherokee Indians)

• Project 8 is scheduled for implementation on 4/1/17.

• Various system changes are required for EBCI including changes related to NC FAST forms, reports, interfaces and 

workflows. 

• System changes will be deployed through the O&M release schedule as follows: 

• EBCI face-to-face user training will began on Feb 13th for NC FAST SNAP / FNS.  Medicaid and NC Health Choice 

user training will begin on Mar 13th.

• System partner interface testing has been completed for IEVS/MCI and DOC.  Testing is in progress with NCTracks, 

ACTS, and OLV. 

Release 

No. NC FAST System Change Description

Deployment

Date

1 Various local print forms were modified to allow for the display of the EBCI return 

address.  In addition various changes to system interfaces, reports and system 

workflows were made. System interface changes were made to allow for the new 

EBCI County Code = 200.

07/09/16

(Complete)

2 All central print forms were modified to allow for the display of the EBCI return 

address. 

08/13/16

(Complete)

3 Additional local print forms will be modified, along with changes made to NC FAST 

workflows.   

10/01/16

(Complete)

4 System interface changes will be made along with changes to system work queues. 11/12/16

(Complete)

5 Additional system interfaces changes and general system regression testing. 12/03/16

Complete

6 Complete final system changes for EBCI implementation. 2/18/17

In Progress
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New system functionality and change requests (enhancements) for Medicaid  will be prioritized by 

the Business and worked by the development team in Sprints.

Project 9 Timeline

Project Team / 

Role Name
Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 M ar-17 Apr-17 M ay-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 M ar-18 Apr-18 M ay-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 M ar-19 Apr-19 M ay-19 Jun-19

Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy

Project Close-Out

NC FAST P9 Timeline 

Pilot Rollout
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Requirements

  

Medicaid 

Self Service 

Test Execution

Detailed Design

Development

Test Planning

Post Production and 

Rollout Support 
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Project 9 - Medicaid Self-Service and Enterprise 

Program Integrity

• 1.4 Million 1095-B notices were mailed out throughout January 2017.

• Project 9 resources re-assigned to AppDev to add expertise for fixing Medicaid 

defects.

• Secure Inbox functionality deployment is planned for February 2017.

• 6.2 upgrade is planned for deployment in February 2017.

• 8108 development is complete and is ready for smoke-test. The deployment is 

planned for March 2017.

• IMD At Risk Suspend is complete and is ready for smoke-test. Planned for deploy 

in March 2017.

• Foster Care Change request development is in progress. Planned for deploy in 

April, 2017.

• We are working on the designs for 8110 Part-3 and 8109.
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Release Schedule 6.1.0:

Dec 10-11, 2016

6.1.5:

Jan 14-15, 2017

6.2.0: 

Feb 18-19, 2017

Defects Fixed 53 high severity defect 

fixed

67 high severity defect 

fixed

Currently 40 high 

severity defect fixes

Functional Areas Affected MA/MAGI, Child Care, 

FNS

MA/MAGI, Child Care, 

ABAWD

MA/MAGI, Child Care, 

FNS, SDX

Help Desk Resolved 3,151 3,822 1,081 (as of 2/8/17)

System Availability 100% 99.8% due to DIT 

network issue 

(51 mins) on 1/29/17

100% as of (2/8/17)

O&M Accomplishments

NC FAST

Operations and Maintenance (O&M)
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O&M Tasks

• DSNAP

 All outstanding disaster-related cases assigned to NC FAST have been processed. 

 Reports are being finalized.

• February Release

 Major feature:  Take on of IBM Cúram version 6.2.0.2

o Major usability improvements include: adding a member, address changes, and 

dynamic evidence.

o Web-Based Training has been posted on the Learning Gateway and FAST Help.

o Virtual Training to all counties 2 sessions per day:  9am & 2pm, 2/16  and 2/17 

Client Services & Support

Remedy OnDemand Portal: Rolled out to 6 Pilot Counties in December 2016. 

oTraining underway for 40 additional counties.

oRollout to rest of the counties is planned by 2/28/17.

NC FAST

Operations and Maintenance (O&M)


